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Salmon Habitat Recovery Grants
Fifth Round 2004

Introduction The Salmon Recovery Funding Board (SRFB) is seeking grant
applications for its Fifth Round 2004 Application Cycle. Applications
are made through the local lead entity using these forms. This
booklet contains the instructions needed to complete a grant
application. Applications must be submitted to the SRFB through
Lead Entities and received electronically through the computer
system, PRoject Information SysteM (PRISM). This automated tool
provides the ability, through the Internet, to submit all of your
application materials. See Appendix L for more details.

Contacting Natural Resources Building Voice (360) 902-2636
SRFB 1111 Washington Street FAX (360) 902-3026
P.O. Box 40917 TDD (360) 902-1996
Olympia, WA 98504-0917 E-mail  Salmon@iac.wa.gov
Web Page http://www.iac.wa.gov/srfb/default.asp

The SRFB staff available to assist you with application questions are:

Rollie Geppert RollieG@iac.wa.gov (360) 902-2587
Brian Abbott BrianA@iac.wa.gov (360) 902-2638
Marc Duboiski MarcD@iac.wa.gov (360) 902-3137
Tara Galuska TaraG@iac.wa.gov (360) 902-2953
Barb Mclntosh BarbaraM@iac.wa.gov (360) 902-3001
Mike Ramsey MichaelR@iac.wa.gov (360) 902-2969

Contacting Refer to Appendix | to identify your lead entity and the SRFB Grant
Lead Entity Manager assigned to your area. All applications must be submitted
through your lead entity in order to be considered by the SRFB.

You need to contact your lead entity to obtain timelines and other
additional requirements.

SRFB Policy Lead entities and applicants should refer to SRFB Policy Manual #18 for

Manual #18 policies governing this program. This policy manual covers the type of
projects that are eligible and ineligible, phased projects, and other
information needed for applying in this grant cycle.
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Eligible Eligible applicants, through a lead entity, are city/towns, counties, state

Applicants agencies', private landowners, conservation districts, Native American
tribes, Regional Fisheries Enhancement Group (RFEG) and other non-
profit organizations, and special purpose districts.

Private landowners are eligible for restoration projects only if the project
occurs on their land and appropriate assurances are provided to protect
the state’s investments for the long term.

Eligible Eligible project types include:
;;:]:: t = ACQUISITION (purchase of land or rights)

e RESTORATION (on-the-ground work habitat restoration)
* NON-CAPITAL (assessments and studies)

e COMBINATION (acquisition and restoration)

e PLANNING/ACQUISITION (assessments and acquisition)

Project The SRFB has approved funding for a variety of restoration salmon

Elements recovery project elements (see Appendix A for definitions). To help
applicants complete their application on-line, paper applications have
been developed. These forms try as much as possible to mirror the
input screens. The following application forms have been developed:

e 18c - Acquisition

18d — In-stream Diversion, In-stream Passage, and Barrier
Inventory or Design for Fish Passage or Screening

e 18e — In-stream Habitat

e 18f - Riparian Habitat

e 189 - Upland Habitat

e 18h - Estuarine/Nearshore Marine

e 18i - Non-capital (planning and assessments)

If your application includes multiple elements, use the application for
the primary activity. If your project is a combination (acquisition and
restoration) project, select the appropriate restoration form. Be sure
and use the appropriate application forms for your project.

SRFB Lead entities must submit through PRISM all application materials on or
Sﬁg";::::“ before 5 p.m. July 16, 2004. Project lists or application materials that

are submitted after the due date will be rejected.

! For a state agency project to be eligible in the Fifth Round 2004 grant cycle:
o0  The agency must have a local partner that would be eligible on its own to receive a SRFB grant, and
The local partner must be involved in the planning and implementation of the project; and
The local partner must provide either in-kind or cash contributions to the project.
The local partner must provide a letter outlining its role in the project.
The project must go through the lead entity process and be evaluated the same way as any other locally-sponsored
project.

O o0oo0oo
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Lead Entity
Project
Timeline

All applicants must submit their applications through their lead entity. Applicants
should contact their lead entity for lead entity application due dates, schedules, and
required materials. Tentative 2004 key dates are as follows:

— Feb 27. SRFB Policy Manual & Application Forms Available. SRFB
application materials, requirements, and schedule available.

— Feb-April. Review Panel. The SRFB Review Panel will meet with lead entities to
provide early feed back on their strategies.

— March-April. Application Workshops. Staff will hold application workshops
around the state coordinated with lead entities and assist potential applicants with
completing the forms.

— March-June. Technical Advisors. The SRFB Technical Advisors will be
available to meet with lead entities and project applicants, make project site visits,
and note projects of concern.

— July 16. Lead Entity Project List & Applications Due. The lead entity
forwards to the SRFB a strategy and its summary, a prioritized project list, the
ranking criteria, and submit applications to be considered for funding via PRISM.

— July 19-Aug 20. Staff Reviews Applications. SRFB staff reviews applications
for completeness and eligibility. SRFB Grant Managers may contact lead entities and
applicants as they review project application information. Fish passage and nearshore
technical advisors will review passage and nearshore projects.

— Aug 23-Sept 17. Technical Advisors Review. Technical Advisors perform a
paper review of the applications, obtaining clarifying information from lead entities and
applicants.

— Aug 24-Sept 17. Review Panel Evaluation. Review Panel reviews strategies
and project lists and prepares preliminary evaluations using the evaluation criteria for
“Specificity and Focus of Strategy” and the “Fit of the Project List to the Strategy.”

— Sept 6-17. Lead Entities Response Period. Lead entities have the opportunity
to respond to Technical Advisor's comments.

— Sept 20—Oct 8. Lead Entity Presentations. Lead entities provide a formal
presentation on the strategy and project list to the Review Panel.

— Oct 11-Oct 18. Review Panel Draft Report. Review Panel develops
preliminary conclusions and recommendations and sends a draft report to the lead
entities.

— Oct 19-29. Lead Entities Review Draft Report. Lead entity reviews and
provides comments to the Review Panel on the draft report.

— Nov 1-5. Lead Entities Meet With Review Panel. Lead entities have the
opportunity to meet with the Review Panel regarding the draft report.

— Nov 8-12. Review Panel Finalizes Report. Review Panel finalizes its
conclusions and recommendations.

— Nov 15-29. Public Comment Period. Public may review and comment on draft
funding recommendations.

— Dec 2-3. SRFB Allocates Funding. SRFB adopts project lists and allocates
funding in an open public meeting.

— Dec-Jan 2005. Conduct Successful Applicant Workshops and Issue
Project Agreements.

SRFB MANUAL 18b:
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Project The following application materials must be submitted in order
Application for a project to be considered for funding by the SRFB:

Materials
M Application Authorization Form. Applicants must complete an
application authorization form for all the projects submitted. This
form requires a sponsor signature and may be printed from PRISM.
Once printed it can be mailed in or scanned and attached in PRISM.

M Application Forms. Complete the required information in PRISM.
To obtain access to PRISM, contact SRFB staff, complete Appendix
L or access our web page (http://www.iac.wa.gov/oiac/prism.htm).
All materials may be attached in PRISM and submitted on-line;
however, paper materials such as the authorization form, maps,
and evaluation question responses may be submitted on paper.

We ask for your patience and cooperation in completing these
forms. While we understand the applicant’s desire for simplicity, we
also respect the public’s need to know “where the money goes.”

M Evaluation Proposal Response. Attach as a document in PRISM
or submit written responses to the SRFB evaluation proposal.

M Maps. SRFB requires project location maps for its Geographic
Information System and for evaluation by its technical advisors, site
visit, and reporting purposes. It is important the maps be clear,
easy to read, and identify the exact project location or area.

M General vicinity map. Submit a map showing the general
location of the project. The map should display sufficient detail for
easy identification of nearby cities, state highways, major roads,
major features such as national forests or parks, and water
features such as large rivers, lakes and marine waters.

M Work site map. Submit a map(s) showing the project work
site location(s). A work site is defined as the specific geographic
location where you will be doing work (e.g., study area, land
acquisition, restoration, barrier removal, etc). A project may have
one or more work sites. Work sites are independent of each other if
they are greater than 100 feet apart. The work site map(s) should
show more detail at a closer scale than the vicinity map. The work
site map(s) should depict each work site in relation to rivers,
streams, lakes, marine waters, highways, local roads/streets, and
other local landmarks. Please ensure that the map is labeled with
the names of these features and the boundaries of the work site(s).

Note: Use 1:24,000 scale, 7.5 minute series USGS quadrangle
maps when possible and indicate the map name.
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M Project Photos — Submit up to two pages of photos.

o Digital format (preferred method): Attach photos in
PRISM or submit a disk using the file format *jpeg,
resolution min. 500 X 800, max. 800 x 1200. Photo quality
should be good enough to make a 4x6 inch print that equals
or exceeds conventional photography quality in sharpness
and color balance. If submitting photos on disk, the file
name must contain the SRFB project name used on the
application. The project name should appear in the lower
right hand corner when projected.

e Print format: Conventional color or black and white
print(s) not to exceed 8 x 10 inches. Place the SRFB project
name in the lower right hand corner of the print.

M Long-Term Stewardship Plan. For acquisition projects,
applicants must attach in PRISM or submit a copy of their long-
term stewardship plan for the facility or land. The plan should be
related to the project’s objectives.

M Project Partnership Contribution Form. Applicants that are
partnering with another organization on this project must submit
at least one letter containing the information found in Appendix
F.

M Landowner Willingness Form. If the applicant is not the
landowner where the project is occurring, complete the
Landowner Willingness Form in Appendix G. If this project has
multiple sites and this is not feasible, contact your grant manager
for assistance.

M Other Materials (optional). Applicants may attach in PRISM or
submit up to two (2) additional documents (prefer digital format)
depicting important project information. These materials may
include photos; site plans; sketches; parcel maps; design
drawings; renderings; other maps, charts and graphs; or other
graphics. A/l materials must be 8-1/2” x 11” and reproducible via
a black and white photocopy.

Applicability Not all forms and check boxes in the application forms are applicable to
every grant proposal. Complete only those forms and sections required
for your project. It is possible that you will have only one or two items
on any particular form.

Submittal Applicants must submit all application materials to the lead entity in the

Information format required by the lead entity. The lead entity will forward to the
SRFB a prioritized project list and any application materials not attached
in PRISM for each project to be considered for funding.

Matching and Project sponsors must match at least 15% of the grant (calculate 15%
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Donated of the total amount needed for the project). Lead entities may establish

Resources higher requirements in their area. Matching resources can include cash,
bonds, local and other state or federal grants (unless prohibited by
funding source), donated labor, equipment, or materials and force
account. All matching resources must be an integral and necessary part
of the approved project, must be eligible SRFB elements and items for
the project, and committed to the project. Applicants may not use other
SRFB program dollars as match with this project. SRFB’s policies
regarding valuation of donations are in Appendix C.

Organizations are encouraged to coordinate salmon recovery efforts
with other programs, projects, and fund sources. Mitigation activities,
although not eligible for funding (or as match), are also encouraged to
be coordinated with salmon recovery projects. For example, mitigation
requiring purchase of off-site habitat should be coordinated with an
adjacent habitat acquisition or restoration project. Coordinating efforts
and leveraging other sources of funding will help increase benefits to
salmon and their habitat as well as making the state’s dollar go further.

Post After SRFB’s approval of funding, applicants may be required to submit
Application additional materials, which may include, but are not limited to,
Materials L : o .
preliminary title report for acquisition projects, landowner agreement for
restoration projects (see Appendix H - Landowner Agreement
requirements), and proof of the match.

Reimburse- The SRFB grant program is operated on a reimbursement basis. The
ments sponsor must expend funds and provide documentation for
expenditures prior to receiving compensation.

The SRFB recognizes that some project sponsors may need cash
advances in order to implement the project. Therefore, there is a
provision for advance payments in limited cases. Contact your SRFB
grant manager for additional information.

Monitoring Submission of a monitoring plan is no longer mandatory by project
applicants. THE SRFB IS NO LONGER FUNDING EFFECTIVENESS
MONITORING AS PART OF PROJECT COSTS. Implementation
monitoring costs (ensuring the project was implemented correctly)
should be included in the applicants A&E costs. Effectiveness
monitoring is defined as determining if the project was successful or
not.

The SRFB will select projects for effectiveness monitoring and have an
independent party who will apply specific monitoring protocols. If
funded by the SRFB, you will be contacted by your SRFB Grant Manager
and the party performing the actual monitoring if your project has been
chosen for SRFB monitoring.

Conservation The Conservation Commission is available to assist with Limiting Factors
Commission
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Assistance Analysis Information (See Appendix B for Habitat Factors Definitions).
Information about the Conservation Commission can be found on their
Web page at: http://www.scc.wa.gov/.

WDFW WDFW has created a Watershed Stewardship Team (WST) to help lead

Assistance entities use available science and efficiently utilize the resources and
expertise within WDFW. WST members are to provide leadership,
coordination, and technical assistance to facilitate the development,
effectiveness, and success of local community salmon recovery efforts
(see Appendix J for additional information).

In the WDFW Habitat Program, staff has developed manuals and forms
to assist lead entities and applicants in preparing applications and
developing successful fish passage, screening, and inventory projects
(see Appendix D for additional information). This information will also
assist applicants in preparing the necessary information required to
obtain a Hydraulic Project Approval (HPA).

In 2002, WDFW released a document titled, /ntegrated Streambank
Protection Guidelines. These guidelines were developed by a consortium
of public agencies to assist property owners, planners, designers and
regulators protect and restore marine, freshwater and riparian fish and
wildlife habitats. The document provides “how-to” guidance that, while
scientific in approach, can be understood and used by a wide range of
people involved in salmon recovery. Technical assistance materials
produced under the Aquatic Habitat Guidelines (AHG) program include
documents in printed, compact-disc and web-page formats, as well as
training and outreach workshops. You can obtain additional copies of
this and other guidance materials, downloadable versions of white
papers, drafts of guidelines in development and other information about
the AHG on-line by visiting http://www.wdfw.wa.gov/hab/ahg/, or by
filling out and mailing or faxing the registration form in Appendix A of
the Integrated Streambank Protection Guidelines.

DOE Assistance  To meet the legislature's 1998 Watershed Planning Act, the Department
of Ecology provided funding to support the creation of local Watershed
Planning Units. These units were created to develop local watershed
plans for managing water resources for in-stream and out of stream
use. The plans are developed locally by individuals who have the
greatest knowledge of the resources and the aspirations of those who
live and work in the watershed and who have the greatest stake in the
proper, long-term management. Contacts and telephone numbers of
Ecology's Watershed Leads that work with these planning units are
listed in Appendix K.

The Department of Ecology has a Permit Assistance Center (1-800-917-
0043 or the Web page at: http://www.ecy.wa.gov/).

CTED In November 2003 the WA Department of Community, Trade and
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Assistance Economic Development (CTED) released a document titled, Critical
Areas Assistance Handbook: Protecting Critical Areas Within the
Framework of the Washington Growth Management Act. The purpose
of this guidebook is to help Washington communities design locally
appropriate programs for designating and protecting ‘critical areas’
which include: wetlands, areas with a critical recharging effect on
aquifers used for potable water, frequently flooded areas, geologically
hazardous areas, and fish and wildlife habitat conservation areas.
Additional information can be obtained from CTED’s Growth
Management Services web site: www.cted.wa.gov/growth.

Assessment Assessment projects are required to describe how the assessment

Guidelines addresses the stages and elements in Guidance for Watershed
Assessment for Salmon (Joint Natural Resources Cabinet, May, 2001).
See Appendix E for more information on this document.
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Appendix A: Project Element Definitions

ACQUISITION includes the purchase of land, access, or other property rights in fee title or
less than fee, for example conservation easements. Rights or claims may be acquired, provided
the value can be established or appraised. All acquisition are from willing sellers and all less
than fee acquisitions are perpetual.

IN-STREAM DIVERSIONS includes those items that affect or provide for the withdrawal and
return of surface water to include the screening of fish from the actual water diversion (dam,
headgate), the water conveyance system (both gravity and pressurized pump), and the by-pass
of fish back to the stream.

Diversion dam - A human-made structure or installation to divert water from a stream, river or
other surface water body for a specific purpose such as municipal, industrial, agricultural,
hydroelectric generation, etc. A diversion dam project may include replacement or
modification of a diversion dam to improve fish passage.

Fish by-pass - Gravity fish screens (see definition below) that are installed downstream of the
diversion headgate usually require a "fish by-pass system" to collect fish from in front of the
screen and safely transport them back to the stream. The fish by-pass consists of an
entrance/flow control section and a fish conveyance channel or pipeline. A portion of the
diverted flow used to transport fish from in front of the fish screen back to the stream
through the fish by-pass system. Fish by-pass flow requires positive hydraulic head
differential between the water surface at the screen and the water surface at the by-pass
outfall to the stream.

Fish screen (gravity) and fish screen (pump) - A fish protection device installed at or near
a surface water diversion headgate to prevent entrainment, injury or death of targeted
aquatic species. Fish screens physically preclude fish from entering the diversion and do not
rely on avoidance behavior like electrical or sonic fish barrier technology. Fish screens are
categorized by: 1) diversion type (gravity vs. pump), and 2) debris cleaning function
("active" or automatic vs. "passive" or manual cleaning).

Headgate - A structure that uses gates to control the flow of water from a surface water
source (such as a stream or lake) into a water conveyance facility (such as a canal, ditch or
pipeline) that uses gravity to move water through for irrigation or other purposes.

Log control (weir) — A log structure placed in the streambed to influence water flow,
gradient, sediment, bed elevation, or other stream functions.

Permits — Any work related to applying for and securing necessary construction permits from
various governmental agencies in order to legally perform work on the project site(s).

Pipes & ditches — Metal pipes and man-made ditches constructed for the purpose of
conveying water to or from a stream or well.
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Rock control (weir) - A rock structure placed in the streambed to influence water flow,
gradient, sediment, bed elevation, or other stream functions.

Signage — Work related to designing, building, and installing signs at a restoration or
acquisition site to identify the site to the public (specifying site purpose, owner, and/or
contact information); to provide information about the site to visitors (e.g.: interpretive signs
describing wildlife, ecology, history, etc.); to provide parking information and directions to
visitors (e.g.: parking lot signs); or to provide safety information to visitors (e.g.: hazard
information).

Site maintenance - Any work related to preserving the project worksite as it was constructed
in order to protect the original investment and intent of the project. May include weeding,
repairs related to weather damage, vandalism, etc.

Work site restoration — Work related to returning a work site to its original state after project
construction work is completed. May include contouring the landscape to a proper angle of
repose, re-connecting utilities, revegetation, fencing, etc.

IN-STREAM PASSAGE includes those items that affect or provide fish migration up and
downstream to include road crossings (bridges and culverts), barriers (dams, log jams),
fishways (ladders, chutes, pools), and log and rock weirs.

Bridge — A water-crossing (over-water structure) that retains or restores natural channel
conditions; maintains ecological connectivity; avoids geologically unstable areas; considers
cumulative culvert impact for direct loss of habitat; and minimizes streambank vegetation
disturbance.

Carcass placement — In-stream placement of fish carcasses to enhance nutrient levels (such
as nitrogen) in the stream ecosystem, including the water column, sediments, vegetation,
and biota.

Culvert improvements — The removal and/or installation of either a new or replacement of a
stream conduit structure to enable fish passage and stream function (e.g.: water flow)
under a stream crossing such as a road or a bridge.

Dam removal — Work to remove any human-made structure that results in an abrupt change
in surface water elevation (e.g.: a concrete water diversion structure, or a failed log control
system along a stream). Dams are removed because they may impede fish and sediment
passage.

Debris removal — Work to remove any non-living unwanted material at a restoration or
acquisition site (e.g.: human-made materials such as derelict vehicles and garbage, or
natural materials such as landslide materials including soil and gravel).

Diversion dam - A human-made structure or installation to divert water from a stream, river or
other surface water body for a specific purpose such as municipal, industrial, agricultural,
hydroelectric generation, etc. A diversion dam project may include replacement or
modification of a diversion dam to improve fish passage.

Fishway — A structure or system that is designed to facilitate fish passage. Components of a
fishway may include: fish attraction features, a barrier dam, entrances, auxiliary water
systems, collection and transportation channels, a fish ladder, an exit, and operating and
maintenance standards. Fishways can be formal concrete structures, pools blasted in the
rock of a waterfall, or log controls in the bed of a channel. Fishways can be divided into six
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classifications based on their hydraulic design and function: pool and weir; vertical slot;
roughened channels; hybrid fishways; mechanical fishways; and culverts.

Log control (weir) — A log structure placed in the streambed to influence water flow,
gradient, sediment, bed elevation, or other stream functions.

Mobilization — Getting necessary equipment or supplies (earth-moving equipment, for
example) moved to the project work site in order to begin construction/restoration work.
Does not include procurement of supplies or equipment to be used during
construction/restoration.

Permits — Any work related to applying for and securing necessary construction permits from
various governmental agencies in order to legally perform work on the project site(s).

Rock control (weir) - A rock structure placed in the streambed to influence water flow,
gradient, sediment, bed elevation, or other stream functions.

Roughened channel — Work related to increasing coarseness and texture in the stream
channel using natural streambed materials such as baffles, rocks, boulders, or log structures
in order to reduce water velocity and facilitate fish passage.

Signage — Work related to designing, building, and installing signs at a restoration or
acquisition site to identify the site to the public (specifying site purpose, owner, and/or
contact information); to provide information about the site to visitors (e.g.: interpretive signs
describing wildlife, ecology, history, etc.); to provide parking information and directions to
visitors (e.g.: parking lot signs); or to provide safety information to visitors (e.g.: hazard
information).

Site maintenance - Any work related to preserving the project worksite as it was constructed
in order to protect the original investment and intent of the project. May include weeding,
repairs related to weather damage, vandalism, etc.

Traffic control — Any work related to managing vehicular travel in and around the work site
during or after the project construction period (includes traffic signals). For example, traffic
may need to be temporarily re-routed to avoid a construction area, or permanently re-
routed.

Utility crossing - Connecting, reconnecting, or moving electrical, phone, cable, natural gas,
water or sewer lines.

Water management — Example is routing water around a project while under construction or
off-site watering.

Work site restoration — Work related to returning a work site to its original state after project
construction work is completed. May include contouring the landscape to a proper angle of
repose, re-connecting utilities, revegetation, fencing, etc.

IN-STREAM HABITAT includes those freshwater items that affect or enhance fish habitat
below the ordinary high water mark of the water body. Items include work conducted on or
next to the channel, bed, bank, and floodplain by adding or removing rocks, gravel, or woody
debris. Other items necessary to complete the project may include livestock fencing, water
conveyance, and plant removal and control.

Bank stabilization — Work related to stabilize a streambank through planting vegetation
(bioengineering), soil reinforcement, and/or minimal artificial streambank protection (such
as a toe rock at the base of a slope) in order to minimize erosion and sedimentation. Bank
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stabilization projects should most closely mimic naturally stabilized banks within the vicinity
of the project location.

Carcass placement — In-stream placement of fish carcasses to enhance nutrient levels (such
as nitrogen) in the stream ecosystem, including the water column, sediments, vegetation,
and biota.

Channel connectivity — Any work that results in connecting a new or reconnecting an existing
stream channel to a larger stream system to improve fish habitat (i.e.: improves fish
passage, improves water flows, provides additional spawning or rearing habitat, etc.).

Channel reconfiguration — Any work to either create a new stream channel or redesign an
existing stream channel to improve fish habitat (i.e.: results in improved stream function,
stream sinuosity, modified stream flows, etc.)

Complex log jams (also known as Engineered Log Jams, or ELJ's) — Permanent in-stream flow
control structures based on the architecture of naturally occurring stable log jams in large
river systems, designed to mimic natural log jams and remain fixed in the channel. They
contain key pieces of wood large enough to alter the course of the river channel and capture
additional wood, may provide bank protection, and provide fisheries habitat value by
enhancing habitat complexity.

Deflectors/barbs/vanes — An in-stream structure used to influence or redirect the flow,
pattern, or hydraulics of a stream in order to reduce or increase the erosive forces acting on
a stream bank or streambed. Generally involves placing material (such as boulders, rocks,
gabions, logs, etc.) in a stream channel at specific locations to gain a specific effect.

Dike removal/setback — Work related to removing or moving away from the stream or
marine shoreline a water-retaining structure that was originally built to control/divert stream
flows and protect farmland or other property from flooding. Removal or setback is intended
to promote natural stream or estuary flow (e.qg.: tidal action) and restore natural ecological
functions.

Livestock fencing/crossing — Work related to installing fencing material upland to control
livestock access to a surface water supply, stream bank, or the waterbody itself. Also called
“exclusion fencing.”

Log control (weir) — A log structure placed in the streambed to influence water flow,
gradient, sediment, bed elevation, or other stream functions.

Off-channel habitat — Any work related to designing, building, and installing fish habitat
separate from, but connected to, the main stream channel for the purposes of improving or
creating new habitat for fish to rear and spawn (including resting, feeding, etc.).

Permits — Any work related to applying for and securing necessary construction permits from
various governmental agencies in order to legally perform work on the project site(s).

Plant removal/control — Work related to removing or controlling through manual,
mechanical, or chemical means any unnecessary, non-native, and/or invasive vegetation on
the site for the purposes of restoring the site for beneficial fish and wildlife habitat.

Riparian plant installation — Work related to planting native vegetation along a waterbody or
in a riparian zone to prevent soil erosion and landslides; discourage invasion of non-native
vegetation; and provide important ecological functions to the waterbody, fish, and wildlife
such as shading, organic matter, filtration, etc.

Riparian plant materials — The procurement of native vegetation used during Reveg-plant
installation.
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Rock control (weir) - A rock structure placed in the streambed to influence water flow,
gradient, sediment, bed elevation, or other stream functions.

Roughened channel — Work related to increasing coarseness and texture in the stream
channel using natural streambed materials such as baffles, rocks, boulders, or log structures
in order to reduce water velocity and facilitate fish passage.

Signage — Work related to designing, building, and installing signs at a restoration or
acquisition site to identify the site to the public (specifying site purpose, owner, and/or
contact information); to provide information about the site to visitors (e.g.: interpretive signs
describing wildlife, ecology, history, etc.); to provide parking information and directions to
visitors (e.g.: parking lot signs); or to provide safety information to visitors (e.g.: hazard
information).

Site maintenance - Any work related to preserving the project worksite as it was constructed
in order to protect the original investment and intent of the project. May include weeding,
repairs related to weather damage, vandalism, etc.

Spawning gravel placement — Any work related to introducing properly-sized fish spawning
substrate (i.e.: gravel) to the channel. Includes streambed control structures to keep the
gravel in place.

Wetland restoration — Work related to enhancing or restoring an existing marine or
freshwater wetland feature in order to improve fish use.

Woody debris placement — Any work related to design or engineering, procurement, and/or
installation of wood structures in a stream channel or riparian area for the purposes of
providing improved fish habitat and stream channel complexity.

RIPARIAN HABITAT includes those freshwater, marine near-shore, and estuarine items that
affect or will improve the riparian habitat outside of the ordinary high water mark or in
wetlands. Items may include plant establishment/removal/management, livestock fencing,
stream crossing, and water supply.

Livestock fencing — Work related to installing fencing material upland to prevent livestock
from having access to a surface water buffer, surface water bank, or the waterbody itself.
Also called “exclusion fencing.”

Livestock stream crossing — Work related to building and installing a “fish friendly” (non-
barrier) stream crossing structure (such as a bridge) for livestock to use that is intended to
eliminate livestock access to and resulting damage of a stream. The crossing should be
designed so that it does not hinder fish passage in the stream.

Livestock water supply — Work related to building and installing an upland watering area for
livestock to use to direct them away from using streams for their water supply.

Log control (weir) — A log structure placed in the streambed to influence water flow,
gradient, sediment, bed elevation, or other stream functions.

Permits — Any work related to applying for and securing necessary construction permits from
various governmental agencies in order to legally perform work on the project site(s).

Plant removal/control — Work related to removing or controlling through manual,
mechanical, or chemical means any unnecessary, non-native, and/or invasive vegetation on
the site for the purposes of restoring the site for beneficial fish and wildlife habitat.
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Riparian plant installation - Work related to planting native vegetation along a waterbody or
in a riparian zone to prevent soil erosion and landslides; discourage invasion of non-native
vegetation; and provide important ecological functions to the waterbody, fish, and wildlife
such as shading, organic matter, filtration, etc.

Riparian plant materials — The procurement of native vegetation used during Reveg-plant
installation.

Rock control (weir) - A rock structure placed in the streambed to influence water flow,
gradient, sediment, bed elevation, or other stream functions.

Signage — Work related to designing, building, and installing signs at a restoration or
acquisition site to identify the site to the public (specifying site purpose, owner, and/or
contact information); to provide information about the site to visitors (e.g.: interpretive signs
describing wildlife, ecology, history, etc.); to provide parking information and directions to
visitors (e.g.: parking lot signs); or to provide safety information to visitors (e.g.: hazard
information).

Site maintenance - Any work related to preserving the project worksite as it was constructed
in order to protect the original investment and intent of the project. May include weeding,
repairs related to weather damage, vandalism, etc.

Wetland restoration — Work related to enhancing or restoring an existing marine or
freshwater wetland feature in order to improve fish use.

Woody debris placement — Any work related to design or engineering, procurement, and/or
installation of wood structures in a stream channel or riparian area for the purposes of
providing improved fish habitat and stream channel complexity.

UPLAND HABITAT includes those items or land use activities that affect water quality and
guantity important to fish, but occur above the riparian or estuarine area. Items include the
timing and delivery of water to the stream; sediment and water temperature control; plant
removal, control, and management; and livestock fencing and water supply.

Alternate water source — Providing an upland water source for irrigation or livestock in order
to prevent livestock from entering rivers and streams to drink water.

Erosion control (road) — Work related to minimizing or eliminating erosion impacts to a
waterbody caused by upland roads. May include road removal or road resurfacing (e.g.:
from pavement to gravel). Also see Road abandonment/decommissioning below.

Erosion control (slope) — Work related to minimizing or eliminating erosion impacts to a
waterbody caused by upland slope failure (e.g.: landslides).

Impervious surface removal — Work related to removing any human-made structure from
the ground that inhibits or prevents water from being absorbed into the soil (e.g.: asphalt
parking lot, old building foundation, or road).

Livestock fencing — Work related to installing fencing material upland to prevent livestock
from having access to a surface water buffer, surface water bank, or the waterbody itself.
Also called “exclusion fencing.”

Low/no till — An agricultural cultivation technique in which the soil is minimally disturbed (not
tilled). Farmers instead apply detritus from previous crops on seedbeds to protect the seeds.
The primary benefit of this practice is decreased soil erosion into streams.

Permits — Any work related to applying for and securing necessary construction permits from
various governmental agencies in order to legally perform work on the project site(s).
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Pipes & ditches — metal pipes and man-made ditches constructed for the purpose of
conveying water to or from a stream or well.

Plant removal/control — Work related to removing or controlling through manual,
mechanical, or chemical means any unnecessary, non-native, and/or invasive vegetation on
the site for the purposes of restoring the site for beneficial fish and wildlife habitat.

Riparian plant installation - Work related to planting native vegetation along a waterbody or
in a riparian zone to prevent soil erosion and landslides; discourage invasion of non-native
vegetation; and provide important ecological functions to the waterbody, fish, and wildlife
such as shading, organic matter, filtration, etc.

Riparian plant materials — The procurement of native vegetation used during Reveg-plant
installation.

Road abandonment/decommissioning — Any work related to taking a road out of service to
minimize or eliminate erosion impacts to a waterbody. Includes removing road signs, road
pavement or surface, and/or replacing impervious surfaces with vegetation or gravel to
prevent further erosion.

Sediment collection ponds — Man-made structures or excavations in or near waterways for
the purpose of collecting sediment eroded from uplands or stream channels.

Signage — Work related to designing, building, and installing signs at a restoration or
acquisition site to identify the site to the public (specifying site purpose, owner, and/or
contact information); to provide information about the site to visitors (e.g.: interpretive signs
describing wildlife, ecology, history, etc.); to provide parking information and directions to
visitors (e.g.: parking lot signs); or to provide safety information to visitors (e.g.: hazard
information).

Site maintenance - Any work related to preserving the project worksite as it was constructed
in order to protect the original investment and intent of the project. May include weeding,
repairs related to weather damage, vandalism, etc.

ESTUARINE/MARINE NEARSHORE includes those items that affect or enhance fish habitat
within the shoreline riparian zone or below the mean high water mark of the water body. Items
include work conducted in or adjacent to the intertidal area and in subtidal areas. Items may
include beach restoration, bulkhead removal, dike breaching, plant
establishment/removal/management, and tide channel reconstruction.

Beach nourishment - The placement of appropriately sized, quantity, and composition of
material for the restoration of naturally occurring nearshore/marine processes.

Bulkhead removal/reconstruction — Work related to removing human-made structures from
the marine shoreline that were originally placed to prevent shoreline erosion and solidify and
strengthen the shoreline profile. These structures, also known as bulkheads, can be made of
wood, metal, rock, concrete, plastic, or other materials.

Clear and grub — The complete removal of living or dead standing or down vegetation through
the use of mechanical means, fire and/or herbicides.

De-water/diversion dam- The use of structural or mechanical methods to remove, reduce,
or redirect the flow of water in a stream as a means to facilitate the construction of a tide
gate, culvert, bridge, or fish passage facility.
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Derelict gear removal — The removal from the water of any unused or unclaimed man-made
device used to net or trap fish.

Dike breaching/removal — The process of removing or breaking through all or part of a man-
made dike to restore natural tidal exchange in an historical estuarine environment such as a
river delta.

Erosion control — The use of structural methods to control the processes or group of
processes whereby surface soil and rock is loosened, dissolved or worn away and moved
from one place to another by natural processes.

Excavation — The physical or mechanical removal of soil, rock, wood, or debris from a specific
site.

Flushing/partial passage — The removal of full or partial blockages to marine tidal water
flushing.

Landfill/debris removal — The removal of upland refuse (garbage and other disposed
materials) contained in a municipal landfill that is posing a threat to marine nearshore
habitats and ecological processes.

Mobilization/demobilization — The process of creating a staging area and moving heavy
equipment and mobile facilities to and from the project site before and after project
implementation.

Permits — Any work related to applying for and securing necessary construction permits from
various governmental agencies in order to legally perform work on the project site(s).

Plant removal/control — The removal/control of non-native plant species within the
nearshore/marine environment.

Riparian plant installation - Work related to planting native vegetation along a waterbody or
in a riparian zone to prevent soil erosion and landslides; discourage invasion of non-native
vegetation; and provide important ecological functions to the waterbody, fish, and wildlife
such as shading, organic matter, filtration, etc.

Riparian plant materials — The procurement of native vegetation used during Reveg-plant
installation.

Road repair/asphalt— Any roadwork specifically related to repairing or maintaining water
control or road safety and visibility on an existing road.

Shoreline restoration — Work related to improving the fish habitat of a marine beach area by
encouraging natural, self-sustaining ecological processes. Work may include: removing
contamination, removing structures, removing invasive or non-native vegetation, removing
debris, enhancing beach substrate by adding natural materials (gravels, sand, etc), planting
native vegetation, beach nourishment, re-grading beach profile, etc.

Signage — Work related to designing, building, and installing signs at a restoration or
acquisition site to identify the site to the public (specifying site purpose, owner, and/or
contact information); to provide information about the site to visitors (e.g.: interpretive signs
describing wildlife, ecology, history, etc.); to provide parking information and directions to
visitors (e.g.: parking lot signs); or to provide safety information to visitors (e.g.: hazard
information).

Site maintenance — Any work related to preserving the project worksite as it was constructed
in order to protect the original investment and intent of the project. May include weeding,
repairs related to weather damage, vandalism, etc.

SRFB MANUAL 18b: SALMON RECOVERY FIFTH ROUND 2004 APPLICATION INSTRUCTIONS February 29, 2004
Page 16



Tidal channel reconstruction — The reconstruction/restoration of tidal channels historically
removed from the confluence of a riverine delta and estuarine system.

Tide gate removal/improvements — The removal of tidegate(s) and the restoration of
natural tidal flushing within the estuarine environment.

Traffic control — Any work related to managing vehicular travel in and around the work site
during or after the project construction period (includes traffic signals). For example, traffic
may need to be temporarily re-routed to avoid a construction area, or permanently re-
routed.

ASSESSMENTS AND STUDIES - The results of proposed assessments must
DIRECTLY AND CLEARLY lead to identification, siting, or design of habitat protection
or restoration projects or fill a data gap that is identified as a priority in a lead entity
strategy and is limiting project or strategy development. All elements of assessment
projects proposed for SRFB funding must be directly applicable to defined project
objectives and scale of data gap or assessment. Assessments only intended for
research purposes, stand-alone monitoring, or to further general knowledge
and understanding of watershed conditions and function, although
important, are not eligible for SRFB funding.

Projects could include assessments in freshwater, estuarine, and nearshore
environments. Assessment examples could include project feasibility and design
studies; channel migration studies; reach-level assessments; and inventories such as
barriers or unscreened water diversions. A feasibility study could include assessing the
willingness of landowners to allow access to their land for a habitat restoration project
or to consider selling a property interest. A reach-level assessment could include
physical and biological elements to identify and prioritize restoration and protection
projects.

Assessments must be closely coordinated with other assessments and data collection
efforts in the watershed and with the appropriate federal, tribal, state, regional, and
local organizations and landowners to prevent duplication and ensure the use of
appropriate methods and protocols. To improve coordination, lead entities and
applicants are encouraged to partner with each other. Assessments and studies must
be completed within two years unless additional time is necessary and can be justified
by the project sponsor. Project sponsors are encouraged to select assessments that can
provide usable results within a two-year period.

To the extent feasible, the concepts and approaches outlined in Guidance for Watershed
Assessment for Salmon (Joint Natural Resources Cabinet, 2001) should be used to identify
and support the need for the assessment and provide guidance for the design and
implementation of the assessment. Applicants are asked to describe how their proposed
assessment addresses the stages and elements in the Guidance document.
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COMBINATION projects are projects that include both “Acquisition and Restoration” or
“Acquisition and Non-Capital” (assessments and studies). All Restoration and Non-Capital
application forms have a cost estimate sheet for listing any Acquisition items. This project
category type allows for some creative, complex projects that otherwise would not be possible.
For example, acquired land may need some immediate restoration in order to make the habitat
suitable and productive to fish. Likewise, some potential acquisitions may need an initial
assessment of the landowners’ willingness to sell in order to identify and locate the most
beneficial tracts of habitat.
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Appendix B: Habitat Factors Definition

1. Biological Processes. This category addresses impacts to fish brought about by the introduction of
exotic plants and animals and also from the loss of ocean-derived nutrients caused by a reduction in the
amount of available salmon carcasses.

2. Channel Conditions. This category addresses in-stream habitat characteristics that are not adequately
captured by another category, such as bank stability, pools, and large woody debris. Changes in these
characteristics are often symptoms of impacts elsewhere in the watershed, which should also be identified
in the appropriate category (sediment, riparian, etc.).

3. Estuarine and Near-shore Habitat. This category addresses habitat impacts that are unique to estuarine
and near-shore environments. Estuarine habitat includes areas in and around the mouths of streams
extending throughout the area of tidal influence on fresh water. These areas provide especially important
rearing habitat and an opportunity for transition between fresh and salt water. Impacts include loss of
habitat complexity due to filling, dikes, and channelization; and loss of tidal connectivity caused by
tidegates. Near-shore habitat includes intertidal and shallow subtidal salt water areas adjacent to land that
[provide transportation and rearing habitat for adult and juvenile fish. Important features of these areas
include eel grass, kelp beds, cover, large woody debris, and the availability of prey species. Impacts
include bulkheads, overwater structures, filling, dredging, contaminated sediments, and alteration of
longshore sediment processes.

4. Floodplain Conditions. Floodplains are relatively flat areas adjacent to larger streams and rivers that are
lIperiodically inundated during high flows. In a natural state, they allow for the lateral movement of the
main channel and provide storage for flood waters, sediment, and large woody debris. Floodplains
generally contain numerous sloughs, side channels, and other features that provide important spawning
habitat, rearing habitat, and refugia during high flows. This category includes direct loss of aquatic habitat
from human activities in floodplains (such as filling) and disconnection of main channels from floodplains
with dikes, levees, and revetments. Disconnection can also result from channel incision caused by changes
in hydrology or sediment inputs.

5. Lake Habitat. Lakes can provide important spawning and rearing for salmonids. This category includes
impacts that are unique to lake environments, such as the construction of docks and piers, increases in aquatic
vegetation, and the application of herbicides to control plant growth.

6. Loss of Access to Spawning and Rearing Habitat. This category includes culverts, tide gates, levees,
dams, diversions, screens and other artificial structures that restrict access to spawning habitat for adult
salmonids or rearing habitat for juveniles, or redirects adults or juveniles to unsafe downstream migration
lIpaths or other ill-suited habitat (irrigation canals, water delivery ditches, etc.). Additional factors
considered are low stream flow or high temperature conditions that function as barriers during certain
times of the year.

7. Riparian Conditions. Riparian areas include the land adjacent to streams, rivers, and near-shore
environments that interacts with the aquatic environment. This category addresses factors that limit the
ability of native riparian vegetation to provide shade, nutrients, bank stability, and a source for large
woody debris. Riparian impacts include timber harvest, clearing for agriculture or restoration, construction
of roads, dikes, or other structures, and direct access of livestock to stream channels.
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Habitat Factors Definition continued

8. Streambed Sediment Conditions. Changes in the inputs of fine and coarse sediment to stream channels
can have a broad range of effects on salmonid habitat. Increases in coarse sediment can create channel
instability and reduce the frequency and volume of pools, while decreases can limit the availability of
spawning gravel. Increases in fine sediment can fill in pools, decrease the survival rate of eggs deposited
in the gravel, and lower the production of benthic invertebrates. This category addresses these and other
sediment-related habitat impacts caused by human activities throughout a watershed. This includes
increases in sediment input from landslides, roads, agricultural practices, construction activities, and bank
erosion; decreases in gravel availability caused by dams and floodplain constrictions; and changes in
sediment transport brought about by altered hydrology and reduction of large woody debris.

9. Water Quality. Water quality factors addressed by this category include stream temperature, dissolved
oxygen, and toxics that directly affect salmonid production. Turbidity is also included, although the sources
of sediment problems are addressed in the streambed sediment category. In some cases, fecal coliform
Iproblems are identified because they may serve as indicators of other impacts in a watershed, such as
direct animal access to streams.

10. Water Quantity. Changes in flow conditions can have a variety of effects on salmonid habitat. Decreased low
flows can reduce the availability of summer rearing habitat and contribute to temperature and access problems,
while increased peak flows can scour or fill spawning nests. Other alterations to seasonal hydrology can strand
fish or limit the availability of habitat at various life stages. All types of hydrologic changes can alter channel and
floodplain complexity. This category addresses changes in flow conditions brought about by water withdrawals,
the presence of roads and impervious surfaces, the operation of dams and diversions, alteration of floodplains
and wetlands, and a variety of land use practices.
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Appendix C: Valuing Donations, Corrections Labor

Introduction

This section summarizes policies regarding a sponsor’s donation to a project for purposes of

matching an IAC grant.

e All donations must be an integral and necessary part of an approved project.

¢ The maximum reimbursed by the 1AC shall never exceed the cash expended on the
project.

e All donations must be documented for reimbursement purposes.
e Except for cash, all donations must be in one of the following categories.

e Portions of a donation not used as a match may not be carried over to another
project.

Donated
Equipment

10.

Definition—-The use of equipment for project purposes with no financial
reimbursement.

Valuation must be determined by the actual cost of operating the equipment
within the project area, but may not exceed the hourly rental value. Valuation
rates may be established in two ways:
a. Through publications that provide the national or regional average rates for
construction equipment, or
b. Through the rates set by nearby federal, state, or local agencies that own
the same equipment.

In cases where the value of specific equipment cannot be determined by the
above methods, the applicant/sponsor should seek IAC staff approval of an
additional equipment classification. The request to IAC should include the
equipment description, recommended hourly/daily/weekly rate, and information to
support the recommended rate.

Under no circumstances will IAC allow equipment donations to exceed the
replacement value of the equipment.

Equipment shall always be valued at the most economical rate —hourly, daily,
weekly, etc.

Equipment with a replacement value of less than $200 may not be valued for
equipment donation purposes.

Use of personal vehicles shall always be valued at a “per mile” cost not to exceed
the federal rate.

Stock shall be valued at no more than $45/day/per animal.

Equipment operator services must be valued separately and listed as Donated
Labor.

Equipment use will not be considered donated if the donor is reimbursed for
routine maintenance costs such as oil changes, tune-ups, and lubrication.

Donated
Labor

Definitions:

a. Donated Labor—The services provided by a person who works for no financial
reimbursement for their time.

b. Professionally Skilled—The services provided by a person who has obtained a
professional or technical certification, completed advanced training, has made a
living performing those activities, or has such extensive work experience in the
activity that the sponsor can reasonable justify (and document) valuing the
individual's time at a higher value.
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Donated labor may be furnished by professional and technical personnel,
consultants, and other skilled and unskilled workers.

The maximum unskilled labor can be valued at is the lower of the statewide mean
wage for Landscaping and Grounds-Keeping Workers” as determined by the
Employment Security Department (ESD) or the IAC $11.00 per hour rate for 2004.

Volunteers professionally skilled in the work they are doing can be valued at the
hourly rate (total mean wage) for that profession as determined by the ESD for
the region where the work is performed. Obtain ESD wage information by calling
1-800-215-1617 or consulting http://www.wa.gov/esd/employment.htm.

In the cases where the ESD does not have a job classification that is similar to the
work being accomplished, the applicant/sponsor should seek IAC staff approval of
an additional job classification. The request to IAC should include the job
description, recommended volunteer wage, and information to support the
recommended wage.

Volunteer donation time starts once the volunteer has arrived at the project site
and begins work. In cases where the project is located outside the volunteer’s
community, the start time will begin once the volunteer leaves their home or the
agency/organization work station, whichever is closer to the work site.

A volunteer’s travel time is not considered a donation if they are reimbursed for
their mileage/transportation costs.

When an employer other than the project sponsor furnishes the labor of an
employee, these services are valued at the employee’s regular rate of pay
(excluding fringe benefits and overhead costs). These services must be in the
same skill area for which the employee is normally paid.

Donated Real
Property

Definition—The transfer of privately owned real property to the project applicant at no
cost.

The transfer of title to the applicant must not occur prior to the execution by the 1AC of
the Project Agreement, unless such action has been previously approved by the IAC
under the Waiver of Retroactivity procedure.

The donation must consist of real property (land and improvements) that would also
qualify for 1AC funding. The value of any real property donation must be established by
an appraisal report and appraisal review prepared under the procedures outlined in 1AC
Manual #3. Also consult Manual #3 for requirements regarding the written statement
from the seller describing the donation terms.

If the donation does not adjoin the tract being acquired, it must stand on its own
merits as an acceptable habitat area in order to be considered an eligible donation. The
property must be within the jurisdiction of the project sponsor.

Donations are eligible in a project only to the extent that there are additional
acquisition, restoration, or planning costs to be met by IAC.

Any portion of a real property donation not needed as part of a project's local match
can be held by a non-profit land trust organization and/or party for match in another
project.
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Donated 1. Definition—Materials provided to the project applicant for no cost.

Materials 2. Valuation must reflect the lower of the donor's cost or current market value of the
materials at the time used. Local vendors can provide these values.

{Corrections 1. Definition—Corrections labor is the work performed by a person due to a sentence

Labor passed down by the criminal justice system or through work release while
incarcerated. This includes work performed by individuals while incarcerated as
well as work by those performing community service in lieu of a fine or jail time.
2. Sponsors can value corrections labor according to IAC’s donated labor policy. If

Example: The worker is a skilled equipment operator and the sponsor provides
documentation that supports a labor rate of $22.00 an hour. If the worker is paid 35¢
an hour, the sponsor could claim 35¢ an hour as a reimbursable expense and claim
$21.65 an hour as a (non-reimbursable) donated labor match for an IAC project.

workers are paid, sponsors may claim the wages as a reimbursable expense. The
difference between the amount the worker is paid and the donated labor rate (as
determined by IAC'’s donated labor policy) can be claimed as a donation.
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Appendix D: WDFW Fish Passage, Screening,
& Inventory Information

WDFW, Habitat Program, Environmental Restoration Division staff are available to provide technical
assistance to applicants for the design and development of barrier correction and screening projects. The
Habitat Program provides design standards and performs technical review of fish passage and other
habitat restoration and development projects. This technical review is required for approval through the
Hydraulic Project Approval (HPA) process and is especially critical for fish passage and screening
projects. Additional information is available on the WDFW Web page at:
http://www.wdfw.wa.gov/hab/engineer/habeng.htm#upstrm

Project Applicants are encouraged to utilize the WDFW Priority Index (PI) system. It provides a
standardized methodology for the assessment and prioritization of fish passage barriers and water
diversion screens. To assist applicants in developing the PI, WDFW has developed the Fish Passage
Barrier and Screening Assessment and Prioritization Manual. Additional information is available on the
WDFW Web page at: http://www.wdfw.wa.gov/hab/engineer/fishbarr.htm. The staff contact is Dave
Caudill at (360) 902-2486 (e-mail Caudidsc@dfw.wa.gov).

Fish Passage Projects: All fish passage projects must meet state fish passage criteria. The WDFW has
developed Fish Passage Design at Road Culverts Manualto guide in the implementation of fish passage
projects. WDFW has also developed a Fish Passage Data Design Form that is included in the application
materials and is available electronically on the IAC/SRFB web site at
http://www.iac.wa.gov/srfb/docs.htm. The WDFW staff contact is Pat Powers (360) 902-2546 (e-mail
Powerpdp@dfw.wa.gov).

Screening Projects: All screening projects must meet state fish screening criteria. The WDFW has
developed the draft guidelines for fish screens. This is available at:
http://www.wdfw.wa.gov/hab/engineer/fishscrn.htm

The WDFW staff contact is Pat Schille at (509) 575-2735 (e-mail schilpcs@dfw.wa.gov).

Inventory Projects: WDFW has an established protocol for fish passage barrier and screening inventories,
which should be followed. The protocol can be found in the Fish Passage Barrier and Screening
Assessment and Prioritization Manual available on the WDFW Web page at:
http://www.wdfw.wa.gov/hab/engineer/fishbarr.htm. This manual also contains the data requirements
for the statewide fish passage and screening database housed at WDFW. WDFW can also provide
training and technical assistance to inventory groups. The WDFW staff contact is Dave Caudill at (360)
902-2486 (e-mail caudidsc@dfw.wa.gov).
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Appendix E: Assessment Guidelines

Much watershed assessment work has already been done around the state, including Limiting Factors
Analysis, watershed analysis under the Watershed Planning Act, sub-basin analysis, barrier inventories,
and the like. However, the amount of information resulting from these assessments varies considerably
from watershed to watershed, and often the assessments are not coordinated and are focused on
identifying symptoms (degraded habitat conditions) rather than diagnosing the causes of those conditions
(impacts on habitat forming processes). The Guidance on Watershed Assessment for Salmon provides a
framework that brings together different assessment work, aligns the information available with different
types of projects, and guides future assessment work. A consistent approach should help ensure a greater
likelihood that salmon habitat recovery projects will have the highest potential for long-term success.

The Guidance was developed by an interdisciplinary technical workgroup under the direction of the
Governor’s Salmon Recovery Office (GSRO), with participation from the National Marine Fisheries Service,
U.S. Fish and Wildlife Service, a tribal representative, and others. The agencies of the Joint Natural
Resources Cabinet have endorsed the Guidance for use by the state. The National Marine Fisheries Service
and U.S. Fish and Wildlife Service strongly support the Guidance to help ensure funding decisions carry
the highest potential for long-term success.

The Guidance is intended to help project implementers, watershed groups, lead entities, agencies, and
others understand what kinds of information are needed to support decisions identifying, prioritizing,
siting, and sequencing habitat protection and restoration projects. It is also intended to assist in
determining the adequacy of current assessment information, identifying areas that need additional data,
and guiding the scope of those assessments. The guidance also assists in determining assessment
information that is needed to support development of watershed, sub-basin, and regional salmon recovery
plans. Finally, it identifies considerations that will increase benefits to salmon for each project category.

The Guidance is not:
e a manual explaining how to do assessments

e regulatory — however, its developers recommend that funding organizations and state agencies adopt
the Guidance as part of their programs and processes;

o “final” —the Guidance can be revisited to see what might need to be changed based on the actual
experience of users.

The Guidance organizes assessments in “stages” around three key questions:
1. What habitat conditions are limiting salmon production?

2. What processes or land uses are causing the habitat conditions?
3. What linkages exist between salmon and habitat conditions?

Answering these questions requires progressively more data and a higher level of analysis but results in
greater certainty that habitat protection and restoration actions will produce the greatest benefits to
salmon habitat and will have the highest probability of being successful.

The SRFB endorses use of this Guidance by sponsors of assessment projects and by lead entities
developing strategies and establishing project priorities. Assessment project applicants in the Fifth Round
Grant Cycle will be asked to describe how the proposed assessment addresses the stages and elements in
the Guidance.

The full document can be located on the Governor’s Salmon Recovery Office web page:
http://www.governor.wa.gov/gsro/default.htm.
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Appendix F: Project Partner Contribution Form

Project Partner:

Partner Address:

Contact Person
] Mr. 1 Ms. Title

First Name: Last Name:

Contact Mailing Address:
Contact E-Mail Address:

Description of contribution to project:

Estimated value to be contributed: $

Partner’s signature Date
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Appendix G: Landowner Willingness Form

Landowner Information:

Name of Landowner:
Landowner Contact Information:

O Mr. 0 Ms. Title
First Name: Last Name:

Contact Mailing Address:

Contact E-Mail Address:

Property Address or Location:

I certify that is the legal owner of property described in this grant
(landowner or organization)

application to the Salmon Recovery Funding Board (SRFB). | am aware the project is being proposed on

said property. My signature authorizes the applicant listed below to seek funding for project

implementation, however, does not represent authorization of project implementation.

Landowner Signature Date

Project Applicant Information

Project Name:

Project Applicant Contact Information:
L1 Mr. I Ms. Title

First Name: Last Name:

Contact Mailing Address:

Contact E-Mail Address:

Lead Entity Organization:
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Appendix H: Landowner Agreement

A sponsor must obtain a landowner agreement when a project is occurring on land not
owned, or otherwise controlled, by the sponsor for salmon recovery projects. The SRFB has
developed a landowner owner agreement or a sponsor may use their own landowner

agreement, however it must contain the following elements:

® Start and end date. The agreement must be in effect for ten (10) years from the start of
the project

® Landowner name and address

® Grantee name and address

® Purpose of the landowner agreement
® Grantee Responsibilities

® Landowner responsibilities

® Change in ownership notification

® Signatures of landowner and grantee

Provide a copy of the landowner agreement to the SRFB.

A copy of the SRFB landowner agreement is located on the agency web page at:
http:/ /www.iac.wa.gov/srfb/docs.htm
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Appendix I: Lead Entity List/SRFB Staff Assignments

Lead Entity Name
Chelan County

ICoIviIIe Tribe

IFoster Creek Conservation District
Grays Harbor County

Hood Canal Coordinating Council
Ilsland County

King County

King County

IKitsap County

Klickitat County

Lower Columbia Fish Recovery Board
Mason Conservation District
INisquaIIy River Salmon Recovery
INorth Olympic Peninsula
Okanogan County

Pacific County

IPend Oreille Conservation District
|Pierce County

Quinault Nation

San Juan Conservation District
Skagit Watershed Council

Snake River Salmon Recovery Board

Snohomish County

Stillaguamish

Thurston Conservation District
\Whatcom County

Yakima River Basin Salmon Recovery
IBoard

WRIAs Covered
40*, 45, 46, 47

49

44,50

22,23

14*, 15*%, 16, 17*
6

8

9
15%

29%, 30

25, 26, 27, 28, 29%
14*

11

17+, 18, 19, 20

48

24

62

10, 12

21

2

3,4

32, 33*, 35

7

5

13
1

37, 38%, 39

Lead Entity
Contact

Jennifer Jerabek
Keith Wolf

Britt Dudek

Lee Napier

Jay Watson

Kim Bredensteiner

Jane Lamensdorf-
Bucher

Jennifer Rice
Monica Daniels
Dave McClure
Jeff Breckel
Amy Hatch-Winecka
Dave Troutt
Selinda Barkhuis
Julie Dagnon
Michael Johnson
Scott Jungblom
Roy Huberd
John Sims
David Hoopes
Shirley Solomon
Brad Johnson

Martha Neuman

Aaron Waller
Pat Stevenson

Amy Hatch-Winecka
John Thompson

Frank Sweet

Lead Entity
Phone #

509 667-6346
425 788-3402
509 745-8362 x109
360 249-4222
360 765-4780
360 240-5543

206 296-1907

206 296-8302
360 337-4679
509 773-2481
360 425-1553
360 427-9436
360 438-8687
360 417-2430
509 422-7370
360 875-9424
509 477-4217
253 798-6793
360 288-2435
360 378-6621
360 419-9326
509 758-8012

425 388-3464 x4657

425 388-3464 x4655
425 435-2755 x27

360 754-3588 x103
360 676-6876

509 698-7333

SRFB Staff Name
Barb Mcintosh

Barb Mclintosh
Barb Mcintosh
Brian Abbott
Mike Ramsey
Tara Galuska

Mike Ramsey

Mike Ramsey
Mike Ramsey
Barb Mcintosh
Barb Mclntosh
Brian Abbott
Brian Abbott
Mike Ramsey
Barb Mcintosh
Brian Abbott
Tara Galuska
Brian Abbott
Brian Abbott
Marc Duboiski
Marc Duboiski
Tara Galuska

Tara Galuska

Tara Galuska
Brian Abbott

Marc Duboiski

Marc Duboiski

* Indicates a partial WRIA

For questions regarding the lead entity designations
contact Kristi Lynett at 360 902-2237 (email lynetksl@dfw.wa.gov).
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Appendix J: WDFW Watershed Stewardship Team

LE Coverage

Stewardship Contact

Stewardship phone

Chelan County

Mark Cookson

509 826-0079

Colville Tribe

Mark Cookson

509 826-0079

Foster Creek Conservation District

Mark Cookson

509 826-0079

Grays Harbor County (WRIA 22)

Chad Stussy

360 902-8304

Grays Harbor County (WRIA 23)

Chad Stussy

360 902-8304

Hood Canal Coordinating Council

Randy Johnson

360 417-3301

Island County

Steve Seymour

360 676-2003

King County 8 Kirk Lakey 425 649-7088
King County 9 Kirk Lakey 425 649-7088
Kitsap County Doris Small 360 895-4756

Klickitat County

Richard Visser

509 457-9308

Lower Columbia Fish Recovery Board

Donna Hale

360 906-6738

Mason Conservation District

Chad Stussy

360 902-8304

Nisqually River Salmon Recovery

Bob Burkle

360 249-1217

North Olympic Peninsula LE

Randy Johnson

360 417-3301

Okanogan County

Mark Cookson

509 826-0079

Pacific County

Anne Shaffer

360 457-2634

Pend Oreille Conservation District

Sandra Lembcke

509 684-2031

Pierce County LE

Bob Burkle

360 249-1217

Quinault Nation

Anne Shaffer

360 457-2634

San Juan Conservation District

Steve Seymour

360 676-2003

Skagit Watershed Council

Bob Warinner

360 466-4345 x252

Snake River Salmon Recovery Board Mark Wachtel 509 527-4140
Snohomish County Mike Chamblin 425 379-2304
Stillaguamish Mike Chamblin 425 379-2304

Thurston Conservation District

Chad Stussy

360 902-8304

Whatcom County LE

Steve Seymour

360 676-2003

Yakima River Basin Salmon Recovery Board Richard Visser 509 457-9308

For questions regarding the Watershed Stewardship Team
contact Randy Carman at 360 902-2415.
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Appendix K: DOE 2514 Planning Staff

WRIA Name & Planning Scope| Grant recipient / Lead WRIA | Watershed Lead | Phone Number
Agency
Nooksack Whatcom County 1 Jim Bucknell (360) 738-6244
San Juan San Juan County 2 Rod Sakrison (425) 649-4447
Lower/Upper Skagit -Samish Skagit Council of Govts 3/4 Rod Sakrison (425) 649-4447
Island Island County 6 Geoff Tallent (425) 649-4318
Snohomish City of Everett/Tulalip Tribe 7 Geoff Tallent (425) 649-4318
Nisqually Nisqually Indian Tribe 11 Steve Craig (360) 407-6784
Chambers-Clover Tacoma-Pierce County Health 12 Bob Duffy (360) 407-0239
Deschutes Thurston County 13 Steve Craig (360) 407-6784
Kennedy-Goldsborough Mason County 14 Phil Wiatrak (360) 407-6652
Kitsap Kitsap County 15 Geoff Tallent (425) 649-4318
Skokomish-Dosewallips Mason County 16 Phil Wiatrak (360) 407-6652
Quilcene-Snow Jefferson County 17 Phil Wiatrak (360) 407-6652
Elwha-Dungeness Clallam County 18 Cynthia Nelson (360) 407-0276
Lyre-Hoko/Soleduck-Hoh Clallam County 19/20 |Bob Duffy (360) 407-0239
Lower/Upper Chehalis Grays Harbor County 22/23 | Kahle Jennings (360) 407-6310
Grays-Elokoman/Cowlitz Lower Columbia Fish 25/26 | Scott McKinney (360) 407-7297
Recovery Board
Lewis/Salmon-Washougal Lower Columbia Fish 27/28 | Scott McKinney (360) 407-7297
Recovery Board

Wind-White-Salmon Skamania County 29 Scott McKinney (360) 407-7297
Klickitat Klickitat County 30 Greg Schuler (509) 454-3619
Rock Glade Klickitat County 31 Greg Schuler (509) 454-3619
Walla Walla Walla Walla County 32 Victoria Leuba (509) 329-3578
Palouse Palouse CD 34 Doug Allen (509) 329-3600
Middle Snake Asotin County PUD 35 Victoria Leuba (509) 329-3578
Lower Yakima/Naches/Upper Tri-County Water Resource 37/38/39 | Greg Schuler (509) 454-3619
Yakima Council

Upper Crab-Wilson Lincoln County 43 Doug Allen (509) 329-3600
Moses Coulee/Foster Creek Foster Creek CD 44/50 | John Stormon (509) 997-1363
Wenatchee Chelan County 45 John Monahan (509) 457-7112
Entiat Chelan County CD 46 John Monahan (509) 457-7112
Methow Okanogan County 48 John Stormon (509) 997-1363
Little/Middle Spokane Spokane County 55/57 | Doug Allen (509) 329-3600
Hangman Spokane County CD 56 Doug Allen (509) 329-3600
Colville Stevens County CD 59 Mimi Wainwright (509) 329-3419
Kettle Ferry County 60 Mimi Wainwright (509) 329-3419
Pend Oreille Pend Oreille CD 62 Mimi Wainwright (509) 329-3419
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Appendix L: PRISM Information

What is PRoject Information SysteM (PRISM)?

PRISM is a comprehensive, automated Grant Management System, designed and developed for
the Interagency Committee for Outdoor Recreation (IAC), to be used by applicants and
sponsors. All facets of the grant process have been automated. The automation begins with on-
line grant applications, assists grant evaluations, produces contract documents, management

reports, compliance inspections, billing and concludes with the grant closeout phase.

How Does PRISM Help Our Applicants/Sponsors?

® Submit and modify grant application on-line

® View status of application, contract and billings

® Print reports (such as the Project Summary, Evaluation Results)

® View other applicant projects for cost estimates and local/state coordination

® Access evaluation results, committee action and meeting schedules

® Download reports to Word and Excel to meet your organization’s reporting needs
®* Review data with grant managers from remote sites

® (Calculates costs accurately

What Do You Need To Be Up and Running on PRISM?

Minimum Hardware Requirements: Minimum Software Requirements:
® 486/66 CPU ® Windows 95, 98, NT 4.0 workstation/
® 16 meg Ram server, or 2000 professional/server
® 30 meg Hard Drive Space ® Connection to an Internet Service
® Mouse Provider (ISP)
® Standard VGA Monitor ® PRISM software

How Can I Obtain Information on PRISM?

® Access Agency Web page at: http://www.iac.wa.gov/oiac/prism.htm
® Download PRISM software to your computer, per instructions

® Request a Logon and Password via E-malil

® Access PRISM from your computer

® Use on-line help for navigating in PRISM

Contact Karen McDonald at (360) 902-3018 (KarenM@iac.wa.gov) or Bob Euliss at (360) 902-
3015 (BobE@iac.wa.gov) if you have any questions with PRISM.
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PRISM ACCESS REQUEST FORM

*PRISM USER INFORMATION

Title: [ Mr. [] Ms. []Dr. Recreation Project: [_] Salmon Project: []

First Name:

Last Name:

Work Site Street Address:

City:

State / Zip Code:

Work Phone:

Work Fax:

Work E-Mail:

Job Title:

*ORGANIZATION INFORMATION

Organization User is Representing:

Organization Type:

Organization Street Address (if different than above):

Organization City:

Organization State / Zip:

Organization Phone Number:

VERIFICATION INFORMATION

Supervisor's Name:

Supervisor’s Phone:

Supervisor’'s e-mail:

Comments:
IAC STAFF USE ONLY
Date Received: IAC/SRFB Project Manager:
Send completed form to: Bob Euliss, IT Specialist

Interagency Committee for Outdoor Recreation

PO Box 40917

Olympia, Washington 98504-0917
*The information you enter here will be used to create an account for you in PRISM. Some information, such as your name,
work phone, work fax, and organization will be available to the general public via the PRISM application. Please read our
Privacy Statement at www.iac.wa.gov/privacy.htm.
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